

IMPORTANT NOTICE

Corrigendum-I

**Tender Number: - GMDC/ATPS/Boiler ESP Repairing – 41 /22-23
“Repairing work with supply of materials for ESP PASS A&B of Unit #2”
at 2X125MW Akrimota Thermal Power Plant**

Following amendments were made in above mentioned e-Tender:

As per original tender (Clause no 13 Page no-19 of tender Document)

13. Period and Duration of Work/Supply

Bidder shall have to supply the material within 1 month from the date of acceptance of the LOI and shall have to complete the job **within 2 months** from the date of acceptance of LOI. The said period includes in the one year contract period.

Require to be amendment as under.

13. Period and Duration of Work/Supply

Bidder shall have to supply the material within 1 month from the date of acceptance of the LOI and shall have to complete the job **within 3 months** from the date of acceptance of LOI. The said period includes in the one year contract period.

General Manager (Power)