

IMPORTANT NOTICE

Corrigendum-IX

RfP Number: GMDC/Power/ATPS/04/23-24

RfP Details: Request for proposal (RFP) for DCS and instrumentation upgradation of GMDC'250(1x125) MW Akrimata thermal Power Station (ATPS)

Following is the revised Clause 8.2 and 2.2 of Part 2 of the above mentioned e-Tender

Category	Activity	% of value	Timelines
Supply of material	Advance payment for procurement of equipment / material / spares, after submission of Performance Security	25%	T + 2 weeks
	Completion of Factory Acceptance Tests and issue of certificate by PMC	15%	T + 20 weeks
	Delivery of material on site with physical verification, certification, and sign-off by the PMC	50%	T + 34 weeks; 4 weeks of contingency considered; LD applicable beyond T + 38 weeks
	Completion of defect liability (warranty period)	10%	10% of the payment for Supply of Material shall be released against submission of a Bank Guarantee of equivalent amount within 90 days from the date of delivery of material on site with physical verification, certification, and sign off by the PMC. The Bank Guarantee shall be valid for 18 (eighteen) months from the date of Completion of the Overhaul or 12 (twelve) months from the date of Operational Acceptance of the equipment, whichever first occurs
Overhaul execution	Mobilization fee after submission of Performance	10%	T + 2 weeks

Category	Activity	% of value	Timelines
	Security		
	Monthly payments against progressive installation of equipment on site	15% (Per month)	Monthly payments in equal installments for 3 months during Overhaul execution
	Completion of the Overhaul activities and SATs for DCS and Instrumentation for both the units, and issue of Completion Certificate by the PMC	15%	T + 46 weeks; 4 weeks of contingency considered; LD applicable beyond T + 50 weeks
	Completion of Guarantee Tests for both units and issue of Operation Acceptance Certificate by the PMC	15%	T + 50 weeks; 4 weeks of contingency considered; LD applicable beyond T + 54 weeks
	Submission of final 'Overhaul Completion Report' approved by Authority	5%	T + 52 weeks; 4 weeks of contingency considered; LD applicable beyond T + 56 weeks
	Completion of defect liability (warranty period)	10%	18 (eighteen) months from the date of Completion of the Overhaul or 12 (twelve) months from the date of Operational Acceptance of the equipment, whichever first occurs

General Manager (Power & Purchase)