

**Request for Proposal  
for**

---

**BOP Package for Overhaul of GMDC's 2X125 MW Akrimota Thermal  
Power Station (ATPS), Gujarat**

---

**Answer to Pre-Bid Queries and Corrigendum – V**



**Gujarat Mineral Development Corporation Limited  
Khanij Bhavan, 132-Ring Road, Gujarat University Ground,  
Vastrapur, Ahmedabad- 380052**

**Pre-Bid Meeting Date: 18<sup>th</sup> October 2023**

## Table of Contents

<b>Responses to pre-bid queries .....</b>	<b>3</b>
<b>Annexure 1: Payment Milestones .....</b>	<b>4</b>
<b>Annexure 2: Bid submission time extension.....</b>	<b>6</b>

## Responses to pre-bid queries

Sr. No.	Clause No.	Description	Pre-bid query/ Clarification	Response / Addendum / Corrigendum (If any)
1	10.2	Payment Milestones	Referring to “Revised Clause 10.2 of Part 2, Page no. 8 of 22 mentioned in Answer to Pre-bid queries, Corrigendum IV”, for Supply of material portion, we wish to propose that we shall submit a performance bank Guarantee of 5% amount valid till defect liability period (warranty period) for releasing the last 5% amount (last Milestone payment) soon after completion of 100% supplies. Kindly confirm.	Revised Payment Milestones for supply of material and overhaul execution defined in Annexure 1 of this corrigendum.
2	10.2	Payment Milestones	Referring to “Revised Clause 10.2 of Part 2, Page no. 8 & 9 of 22, Answer to Pre-bid queries, Corrigendum IV”, for Execution of Overhaul portion, we wish to propose that we shall submit a performance bank Guarantee of 5% amount valid till defect liability period (warranty period) for releasing the last 5% amount (last Milestone payment) soon after completion of overhaul work. Kindly confirm.	Revised Payment Milestones for supply of material and overhaul execution defined in Annexure 1 of this corrigendum.
3	8.1	Time based KPIs	Referring to Clause no. 8.1, Page no. 87 of 350, Key performance Indicator (KPIs) mentioned in BOP-RfP-Final document of your RFP, we wish to propose that LD of 0.5% of lump sum price for Overhaul execution for every week of delay as mentioned in the table 8.1.1. shall be levied on the unexecuted portion of Overhaul execution work as per the ‘Overhaul Execution Plan’ for Balance of Plant package prepared by the Successful bidder. Kindly confirm.	As per RFP

## Annexure 1: Payment Milestones

Revised Clause 10.2 of Part 2 of the RfP:

T – date of acceptance of LOA

Category	Activity	% of total contract value	Timelines
<b>Supply of material</b>	Advance payment for procurement of spares, after submission of Performance Security and submission of item-wise price list	10%	T + 2 weeks
	Placement of POs for procurement of spares	25% (pro-rated <sup>1</sup> )	T + 10 weeks
	Delivery of material on site with physical verification, certification, and sign-off by the PMC	55% (pro-rated <sup>1</sup> )	T + 26 weeks; 6 weeks of contingency considered; LD applicable beyond T+32 weeks
	Completion of SATs for equipment across both units and issue of certificate by PMC	5%	T + 28 weeks; 6 weeks of contingency considered; LD applicable beyond T+34 weeks
	Completion of defect liability (warranty period)	5%	The payment will be released after 14 days from completion of the Overhaul, against submission of BG of equivalent amount. The BG shall remain valid for the entire defect liability period
<b>Overhaul execution</b>	Mobilization fee	10%	T + 2 weeks
	Monthly payments against progressive installation of equipment on site	15% (per month)	Monthly payments in equal installments for 3 months during Overhaul execution
	Completion of the Overhaul activities for Balance of Plant	15%	T + 40 weeks; 6 weeks of contingency considered; LD

<sup>1</sup> Bidders to provide detailed item wise price for the required spares detailed in Annexure 2 of this document within 14 days from date of acceptance of LoA. The payment on delivery of material on site shall be prorated as per the items delivered against the required spares, upon certification by the PMC.

Category	Activity	% of total contract value	Timelines
	Systems and issue of Completion Certificate by the PMC		applicable beyond T+46 weeks
	Completion of Guarantee Tests for both units and issue of Certificate by the PMC	15%	T + 44 weeks; 6 weeks of contingency considered; LD applicable beyond T+50 weeks
	Submission of final 'Overhaul Completion Report' approved by Authority	10%	T + 46 weeks; 6 weeks of contingency considered; LD applicable beyond T+52 weeks
	Completion of defect liability (warranty period)	5%	The payment will be released after 14 days from completion of the Overhaul, against submission of BG of equivalent amount. The BG shall remain valid for the entire defect liability period

## Annexure 2: Bid submission time extension

Following modifications (Time Extension) are made in above mentioned e-Tender

Sl. No.	Description	Existing	Updated
1.	<b>Last date of online submission of RFP</b>	07 <sup>th</sup> December 2023 at 18:00 hrs	15 <sup>th</sup> December 2023 at 18:00 hrs
2.	<b>Submission of RFP fee, EMD and Supporting documents for Technical Bid</b>	8 <sup>th</sup> December 2023 up to 17:00 hrs at Corporate office, GMDC, Ahmedabad	16 <sup>th</sup> December 2023 up to 17:00 hrs at Corporate office, GMDC, Ahmedabad
3.	<b>Date and time of online opening of technical bid</b>	8 <sup>th</sup> December 2023 at 17:05 onwards at Corporate office, GMDC, Ahmedabad	16 <sup>th</sup> December 2023 at 17:05 onwards at Corporate office, GMDC, Ahmedabad